Site Name: ;Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental EDete:. 1-23-2015 DAILY WORK ORDER
Branch: Federal ;g'r\g:g/ Response mergency and Rapid Response Service

WORK AUTHORIZED: e
Contmue to pump water on s:te as necessary, dependmg on ralnfall

Contlnue development of proﬁles and‘d|sposal of sludge, hqu1ds and sohds

Continue removal of water, oil, sludge, and waste, from the ASTs Frac Tanks, Totes ‘and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ‘ | ERRS Response Manager
| Contract Number:  EP - S6 - 07 -02 gery Moore, USEPA ;‘ffj'ge;é"oy’_oéfé‘éi&:é;@f@&|:"|f}g¢;r§i "
Task Order: 062 Date: 1.23.2015 Time:1700 | Date: 1.23.2015  Time: 1700
PERSONNEL ON-SITE: QTY | Used Unused lngTlé':PMENT o QTY USED  Unused
Response ManagerMMT “ _7177* o Pick —up Truck 2 . 27 1]
Foreman; 1 77 i1 1 ; : Generator: 1 I - :
" Health and Safety Manager 0} O TrashPumps 2 | 2 ! -
Truck Driver/Equip Op 1 1 Multiple Gas Monitor 0 0
Laborer 4 4 Frac Tank w Liner 1 1
- 4,000 PSI Pressure 1 - 1 i )
S S| S— Washer .~ ¢
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Managerw 1 | 1| vacuum Truck AirMover 1 | 1 a
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
- Vacuum Boxes 18 ~18 I
I — | 9,000 Ib Overhead Liftw A1 R WTW?’% |
77777 ] . Storage Trailerw . 1 R 17
R Myers (Bean) Pump" - 1H“ B 1k -
7 Air Compressor‘m ~m1,.... — - 1 ;

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork.
He continued discussions with the OSC on operational planning and site activities. He continued to reviewed data from
START on drums and totes. He continued to process invoices.

The crew completed sludge removal from NOT 1and ST 4. They continued to work on cleamng the worklng bays and
warehouse area. At the end of the day they removed material from N OT 8 and placed it in the dewatering box. The
crew continued to pump waterirom%heeentamment beys skim oil from the South Containment, and pump water from

the Middle and North Pond§, +C 7 7 =i B e \'j‘\‘ B
0SC S Time: RMC. Mr ( /‘,,,, N _;'" Date: 1.26.2015  Time: 1100
/ ,-\\: *4—4 —\, L "
A J

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue with the filtering of N OT 8 and if completed will move on to the removal of the sludge. The next
tank for sludge removal will be S T 3. The crew will also remove water from the current sludge boxes, and WWT area.
The foreman and truck driver will continue to evaluate the WWT tanks for future liquid removal. The crew will continue
cleanup of warehouse and clean trenches in the warehouse bays.

The RM and T&D Coordinator will continue evaluation of field categorization data for drum and totes. We will receive
pricing from Veolia ES and Lonestar Ecology on FT 1004 and schedule the class 1, class 2 open top rolls for disposal
at Republic Services.
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